
PM2.5 MONITORING NETWORK DEVELOPMENT
Preliminary Phase,   National Status 

General Monitoring Network Planning 

State/Local Agency

October 1997 - March 1998

Reg / State State 98/99 New State State ID’d State Reg ID’d State Draft Filter State 98 Regional Regional Regional
PM2.5 PM2.5 PM2.5 PM2.5 PM2.5 ID’d Issues & PM2.5  Submitted Weighing Spec’l  Study Review of  ID of All Resolution

Planning Network Areas-ID’d Sites ID’d #’s / Type PM10 Working      Facilities Plans Draft Netwk Outstanding of All
Discussed Planned (tentative) (tentative) (tentative) Changes      on (h) under (tentative) Complete Issues Issues

(a) (b) (c) (d) (e) (f) Resolution preparation (j) (k) (l) (m)
(g) (i)

CT X X X X X X X X

ME X X X X X X X X

MA X X X X X X X X X

NH X X X X X X X X

RI X X X X X X X X

VT X X X X X X X X

NJ X X X X X

NY X X X X X X X

PR X X X X X X

DE X X X X X X

DC X X X X X X

MD X X X X X X

Philadelphia X X X X X

Allegany Co. X X X X X X

PA X X X X

VA X X X X

WV X X X X X X



State/Local Agency

General Monitoring Network Planning 
October 1997 - March 1998

Reg / State State 98/99 New State State ID’d State Reg ID’d State Draft Filter State 98 Regional Regional Regional
PM2.5 PM2.5 PM2.5 PM2.5 PM2.5 ID’d Issues & PM2.5  Submitted Weighing Spec’l  Study Review of  ID of All Resolution

Planning Network Areas-ID’d Sites ID’d #’s / Type PM10 Working      Facilities Plans Draft Netwk Outstanding of All
Discussed Planned (tentative) (tentative) (tentative) Changes  on (h) Prepared (tentative) Complete Issues Issues

(a) (b) (c) (d) (e) (f) Resolution (i) (j) (k) (l) (m)
(g)

AL X X X X X X X X X

  Jefferson Co. X X X X X X X

  Huntsville X X X X X X X X

FL + 5 locals X X X X X X X X X

  Pinellas County X X X X X X X X na na

GA X X X X X X X X X

KY X X X X X X X X X

  Jefferson Co. X X X X X X X X X

MS  X X X X X X X X X

NC X X X X X X X X X X

  Forsyth Co. X X X X X X X X

  Mecklenburg Co. X X X X X X X X X X

  Western Co. X X X X X X X X

SC X X X X X X X X X X

TN X X X X X X X X X

  Memphis/Shelby X X X X X X X X X

  Nashville/Davidson X X X X X X X X X

  Knoxville/Know X X X X X X X X

  Chattanooga/Hamilton X X X X X X X X X



State/Local Agency

General Monitoring Network Planning 
October 1997 - March 1998

Reg / State State 98/99 New State State ID’d State Reg ID’d State Draft Filter State 98 Regional Regional Regional
PM2.5 PM2.5 PM2.5 PM2.5 PM2.5 ID’d Issues & PM2.5  Submitted Weighing Spec’l  Study Review of  ID of All Resolution

Planning Network Areas-ID’d Sites ID’d #’s / Type PM10 Working      Facilities Plans Draft Netwk Outstanding of All
Discussed Planned (tentative) (tentative) (tentative) Changes  on (h) Prepared (tentative) Complete Issues Issues

(a) (b) (c) (d) (e) (f) Resolution (i) (j) (k) (l) (m)
(g)

IL X X X X X X X X

Cook Co. (Chicago, IL) X X X X X X X X

IN X X X X X X

Indianapolis X X X X X

MI X X X X X X X X

Wayne Co. (Detroit, MI) X X X X X X

MN X X X X X X

OH X X X X X

Hamilton Co.  (Cincinnati, OH) X X X X X X

Cleveland,OH X X X X X

Dayton, OH X na

WI X X X X X X X X



General Monitoring Network Planning 

State/Local Agency

October 1997 - March 1998

Reg / State State 98/99 New State State ID’d State Reg ID’d State Draft Filter State 98 Regional Regional Regional
PM2.5 PM2.5 PM2.5 PM2.5 PM2.5 ID’d Issues & PM2.5  Submitted Weighing Spec’l  Study Review of  ID of All Resolution

Planning Network Areas-ID’d Sites ID’d #’s / Type PM10 Working on Facilities Plans Draft  Netwk Outstanding of  All
Discussed Planned (tentative) (tentative) (tentative) Changes Resolution (h) Prepared (tentative) Complete Issues Issues

(a) (b) (c) (d) (e) (f) (g) (i) (j) (k) (l) (m)

TX X X X X X X X X

LA X X X X X X X X X

OK X X X X X X X X

AR X X X X X X X X X X

NM X X X X X X X X X
Albuquerque X X X X X X X X X X

MO X X X X X X X X X X X X

KS X X X X X X X X X X X

IA X X X X X X X X X X X X

NE X X X X X X X X X

CO X X X X X X X X

MT X X X X X X X X

ND X X X X X X X X

SD X X X X X X X X

UT X X X X X X X X

WY X X X X X X X X



General Monitoring Network Planning 

State/Local Agency

October 1997 - March 1998

Reg / State State 98/99 New State State ID’d State Reg ID’d State Draft Filter State 98 Regional Regional Regional
PM2.5 PM2.5 PM2.5 PM2.5 PM2.5 ID’d Issues & PM2.5  Submitted Weighing Spec’l  Study Review of  ID of All Resolution

Planning Network Areas-ID’d Sites ID’d #’s / Type PM10 Working on Facilities Plans Draft  Netwk Outstanding of  All
Discussed Planned (tentative) (tentative) (tentative) Changes Resolution (h) Prepared (tentative) Complete Issues Issues

(a) (b) (c) (d) (e) (f) (g) (i) (j) (k) (l) (m)

AZ

CA X X

HI

NV

AK X X X X X X

ID X X X X

OR X X X X X X

WA X X X X X X X

GENERAL Planning (November-March):
A Region is discussing Network planning with State (formal meeting)
B State has initiated network planning
C State has identified tentative monitoring areas for 98/99 

D State has identified tentative number of new PM2.5 monitoring sites for 1998 
E State has identified tentative number and types of PM2.5 samplers (target date is January 15)

F State has identified changes to PM10 network 
G Region has identified some issues and is working on their resolution

H State has submitted draft network plan (target date is January 15)
I State/Region is preparing filter weighing facilities
J State has tentative plans for Characterization and Special studies in 1998

K Region has reviewed draft network plan
L Region has indentified all outstanding issues
M Region has resolved all outstanding problems

MORE SPECIFIC Planning (April-May)
N State has identified final monitoring areas for 1998 
O State has identified final number of new monitoring sites for 98
P State has identified specific site locations
Q State has identified final number and types of PM2.5 samplers
R State has identified locations for new monitors by equipment type(including speciation samplers)
S State has submitted final network description
T State/Region have prepared filter weighing facilities
U State has final plans for Characterization and Special studies in 1998 and beyond



Final Network Planning (June-July)
V Region has finalized 103 agreements
W Region has reviewed final network plans
X Region has indentified all outstanding issues for 1998 network
Y Region has resolved all outstanding problems for 1998 network.
Z State is ready to perform approved PM sampling


